

SET	TYPE	MARKS	QUESTION	CO	PI	Bloom's Level	Accessible For	ANSWER-ONE	ANSWER-ONE-STATUS	ANSWER-TWO	ANSWER-TWO-STATUS	ANSWER-THREE	ANSWER-THREE-STATUS	ANSWER-FOUR	ANSWER-FOUR-STATUS	ANSWER-FIVE	ANSWER-FIVE-STATUS	ANSWER-SIX
A	SINGLE-CORRECT	1	Fill in the blanks: Risks can never be _____, but they can be reduced to an _____ level.	CO1		Understand	My Institute	Eliminated, reduced	Correct	Reduced, eliminated	Incorrect	Eliminated, impacted	Incorrect	Impacted, eliminated				
A	SINGLE-CORRECT	1	Periodically Project Risk Review team meetings ensure which of the following:	CO1		Remember	My Institute	Time and Cost	Incorrect	Time and Cost but not Scope	Incorrect	Time, Cost, OPEX but not scope	Incorrect	Time, Cost and Scope	Correct			
A	SINGLE-CORRECT	1	When are risks plotted into a Hits vs Distribution intervals curve?	CO2		Apply	My Institute	Pre-Mitigation	Incorrect	During Mitigation	Incorrect	Post-Mitigation	Correct	None of these	Incorrect			
A	SINGLE-CORRECT	1	Which of the following is true about the flow of project management while designing the packaging of an aerated drinks?	CO2		Apply	My Institute	Business objective-> Project challenge-> Design challenge-> Development process->Final Solution	Correct	Project challenge-> Design challenge->Development process->Final Solution	Incorrect	Business objective-> Design challenge->Development process->Final Solution	Incorrect	None of these	Incorrect			
A	SINGLE-CORRECT	1	People who can make your project fail will	CO1		Remember	My Institute	be the stakeholder of the project	Correct	not be the stakeholder of the project	Incorrect	may or may not be the stakeholder of the project	Incorrect	This is a wrong parameter to judge	Incorrect			
A	SINGLE-CORRECT	1	Change management in "Project Charter" is all about?	CO1		Remember	My Institute	How decisions will be made?	Incorrect	How changes will be made?	Incorrect	Both of these	Correct	None of these	Incorrect			
A	SINGLE-CORRECT	1	Which of the following is the last outcome of Auditing a project?	CO2		Apply	My Institute	Mitigation	Incorrect	Assurance	Correct	Assessment	Incorrect	None of these	Incorrect			
A	SINGLE-CORRECT	1	Mitigation plan of a risk depends upon	CO2		Apply	My Institute	Risk Probability	Incorrect	Risk Impact	Incorrect	Risk timeline	Incorrect	All of these	Correct			
A	SINGLE-CORRECT	1	Stakeholders who are managed closely usually have	CO1		Understand	My Institute	High power but low interest	Incorrect	Low power and low interest	Incorrect	High interest but low power	Incorrect	High power and high interest	Correct			

A	SINGLE-CORRECT	1 Which of the following Is the part of Project Charter Template?	CO1	Remember	My Institute	Customer not impacted by the project	Incorrect	Needs tapped by banking partners	Incorrect	When is the communication needed?	Correct	Activity Diagrams	Incorrect
A	SINGLE-CORRECT	1 New, Open and Closed Status parameters indicate towards which of the following logs?	CO1	Remember	My Institute	Scope change log	Incorrect	Issue tracking log	Incorrect	Both of these	Correct	None of these	Incorrect
A	SINGLE-CORRECT	1 Calculating Variance during Lesson learning phase of Project Management depends upon	CO2	Apply	My Institute	Original Plan	Incorrect	Actual Results	Incorrect	Both of these	Correct	None of these	Incorrect
A	SINGLE-CORRECT	1 Project Budget includes	CO1	Remember	My Institute	Deliverables and Contingency	Correct	Deliverables but not contingency	Incorrect	Contingency but not deliverables	Incorrect	None of these	Incorrect
A	SINGLE-CORRECT	1 Which of the following is true about "Microsoft Project"?	CO1	Remember	My Institute	It is a part of MS office suite	Incorrect	It is a type of project management tool	Correct	It is a type of MS 365 tool	Incorrect	All of these	Incorrect
A	SINGLE-CORRECT	1 Managing data over separate systems- MS Excel and MS Project is	CO2	Apply	My Institute	appropriate.	Incorrect	not appropriate.	Correct	something which doesn't matter	Incorrect	something which is decided by non-stake members	Incorrect
A	SINGLE-CORRECT	1 Which of the following may impact Project bidding submission?	CO2	Apply	My Institute	Critical Path	Incorrect	Resource loaded schedule	Incorrect	Bill of Quantity	Incorrect	All of these	Correct
A	SINGLE-CORRECT	1 Which stakeholder signoff and approves a Project Charter Template?	CO1	Remember	My Institute	Sponsor	Correct	Project Manager	Incorrect	CEO	Incorrect	None of these	Incorrect
A	SINGLE-CORRECT	1 Project bidding offers a clearer view on the planned _____ flow.	CO2	Apply	My Institute	operational	Incorrect	cash	Incorrect	Both of these	Correct	None of these	Incorrect
A	SINGLE-CORRECT	1 Microsoft Project Tool is able to	CO2	Apply	My Institute	monitor in a better way	Incorrect	control upto the bestest level	Incorrect	Both of these	Correct	None of these	Incorrect

A	SINGLE-CORRECT	1 The demanding Beneficiary needs for Project Management require a continuous process for personnel training in using tools and applying best industry's practices in planning and controlling the project work.	CO1	Understand	My Institute	TRUE	Correct	FALSE	Incorrect	May be	Incorrect	None of these	Incorrect
A	SINGLE-CORRECT	1 Project performance dimensions include	CO2	Apply	My Institute	Time	Incorrect	Cost	Incorrect	Scope	Incorrect	All of these	Correct
A	SINGLE-CORRECT	1 Which of the following life path show "Quick momentum" while projecting %completion of a project?	CO2	Apply	My Institute	S shape	Incorrect	J shape	Incorrect	Both of these	Correct	None of these	Incorrect
A	SINGLE-CORRECT	1 Dummy activity consumes	CO1	Remember	My Institute	most of the times zero time and zero cost	Incorrect	always zero time and zero cost	Correct	most of the times zero time but not zero cost	Incorrect	always zero time but not zero cost	Incorrect
A	SINGLE-CORRECT	1 In network analysis, Float has how many types?	CO1	Remember	My Institute	One	Incorrect	Two	Incorrect	Three	Incorrect	Four	Correct
A	SINGLE-CORRECT	1 Stakeholders are directly involved in _____ and indirectly involved in _____ among project stages.	CO1	Understand	My Institute	Planning, initiating	Incorrect	Planning, nothing	Incorrect	Initiating, planning	Correct	This question paper is so pathetic, No clue!	Incorrect
A	SINGLE-CORRECT	1 Gantt is needed while _____ a project	CO2	Apply	My Institute	Monitoring	Incorrect	Planning	Correct	Both of these	Incorrect	None of these	Incorrect
A	SINGLE-CORRECT	1 A+B = C represents	CO2	Apply	My Institute	Merge event	Correct	Burst event	Incorrect	Both of these	Incorrect	None of these	Incorrect
A	SINGLE-CORRECT	1 When more than one applications get deleted from the operating system of a mobile phone, this represents	CO2	Apply	My Institute	Merge event	Incorrect	Burst event	Correct	Both of these	Incorrect	None of these	Incorrect
A	SINGLE-CORRECT	1 Activity duration is	CO1	Remember	My Institute	entire time taken to complete a project	Incorrect	entire time taken to complete all the activities	Incorrect	entire time duration needed to complete a given activity	Correct	All of these	Incorrect

A	SINGLE-CORRECT	1 Which of the following statements is most appropriately true about CPM?	CO2	Apply	My Institute	CPM is used to coordinate the activities of a project.	Incorrect	CPM is used to schedule the activities of a project.	Incorrect	CPM is used to coordinate and schedule the sequential activities of a project.	Correct	CPM is used to coordinate and schedule the non-sequential activities of a project.	Incorrect
A	SINGLE-CORRECT	1 Dummy activity is represented by ?	CO1	Remember	My Institute	_____	Incorrect	>	Incorrect	Combination of previous two	Incorrect	None of these	Correct
A	SINGLE-CORRECT	1 If a second activity can be started after part of a first activity is complete, a dummy activity is inserted.	CO1	Understand	My Institute	TRUE	Correct	FALSE	Incorrect	Maybe	Incorrect	None of these	Incorrect
A	SINGLE-CORRECT	1 Dummy is inserted to connected the dangling activities	CO1	Understand	My Institute	TRUE	Correct	FALSE	Incorrect	Maybe	Incorrect	None of these	Incorrect
A	SINGLE-CORRECT	1 The longest-duration path through the network is known as critical path.	CO1	Understand	My Institute	TRUE	Correct	FALSE	Incorrect	Maybe	Incorrect	None of these	Incorrect
A	SINGLE-CORRECT	1 Critical Path is the minimum time required to complete the project	CO1	Understand	My Institute	TRUE	Correct	FALSE	Incorrect	Maybe	Incorrect	None of these	Incorrect
A	SINGLE-CORRECT	1 Activities that lie on the critical path can be delayed without delaying the completion time for the whole project	CO1	Understand	My Institute	TRUE	Incorrect	FALSE	Correct	Maybe	Incorrect	None of these	Incorrect
A	SINGLE-CORRECT	1 When arrows are drawn from right to left, resulting into error in relationship. This is called _____ error.	CO1	Remember	My Institute	Dangling	Incorrect	Looping	Correct	Both of these	Incorrect	None of these	Incorrect
A	SINGLE-CORRECT	1 Which of the following is most appropriately true about "Redundancy"?	CO2	Apply	My Institute	Necessary predecessors are used	Incorrect	Redundance should not be eliminated	Incorrect	Both of these	Incorrect	None of these	Correct

A	SINGLE-CORRECT	1 Project management is	CO1	Understand	My Institute	related to operations	Incorrect	related to operations and supplychain	Incorrect	related to production, operations and supplychain	Correct	None of these	Incorrect
A	SINGLE-CORRECT	1 Positions for which you may get hired after studying this course include	CO1	Understand	My Institute	Program coordinator	Incorrect	Project analyst	Incorrect	Program manager	Incorrect	All of these	Correct

ANSWER-  
SIX-  
STATUS